

# 2009-2010 Fermilab Accelerator Experiments Schedule

This schedule will be updated regularly, as plans change.

Calendar Year		2009		2010	
Tevatron Collider		CDF	M&D (SHUTDOWN)	CDF	CDF
		DZero	M&D (SHUTDOWN)	DZero	DZero
Neutrino Program	B	MiniBooNE	M&D (SHUTDOWN)	MiniBooNE	MiniBooNE
	MI	OPEN	INSTALLATION	MINERvA	MINERvA
	MI	MINOS	M&D (SHUTDOWN)	MINOS	MINOS
SY 120	MT	Test Beam	M&D (SHUTDOWN)	Test Beam	TB
	MC	OPEN	M&D (SHUTDOWN)	OPEN	OPEN
	NM4	OPEN	M&D (SHUTDOWN)	E906/Drell-Yan	E906/Drell-Yan

The FY2009 Summer Shutdown began on Monday, June 15, duration of 11/12 weeks.  
 See <http://www-bdnew.fnal.gov/operations/schedules.html> for shutdown schedule details.  
 The FY2010 shutdown will be 4-6 weeks, and is tentatively scheduled to begin mid-July.  
 This draft schedule will be updated as more precise information is made available.

- RUN or DATA
- STARTUP/COMMISSIONING
- INSTALLATION
- M&D (SHUTDOWN)