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The government’s watchdog agency told 
lawmakers Thursday to rein in the Navy’s ambitious 
Littoral Combat Ship effort or risk losing 
congressional control over the service’s race to arm 
the fleet with an unproven fighting ship.

The Government Accountability Office testified 
before the House Armed Services Committee after 
it released a report criticizing the Navy for buying 
these futuristic fighting ships at a full-rate-
production pace without first proving they are 
capable of the missions the Navy expects them to 
perform.

“Law and policy says before you go into full rate production, a program has to go through operational 
testing,” said Paul Francis, managing director of Acquisition and Sourcing Management for the GAO. “I 
would say that the LCS today is in full-rate production. We authorized four ships a year in 2012, which is 
the full rate anticipated, yet operational testing is not going to occur until 2019. So in my view, the strategy 
on LCS has been buy before fly.”

In fiscal years 2014 and 2015, the Navy plans to buy eight more LCS platforms, locking the service into 
building 24 of the 52 planned LCS ships.

The LCS class consists of two variants. The first of the mono-hulled USS Freedom variants was delivered 
in September 2008, and the first aluminum trimaran-hulled USS Independence variant was delivered in 
December 2009. Each of the ships is designed to be fitted with special mission modules for surface 
warfare, mine countermeasures and anti-submarine warfare depending on the threats at hand.

In the report released July 25, the GAO suggests 
that Congress consider cutting program money to 
slow the purchase of LCS ships until the Navy 
conducts more studies and testing of the 
seaframes and mission modules.

Navy officials argued against that, telling 
lawmakers that such a move would only create 

more problems for the program and the service.

“There is going to be an impact on the fleet because the fleet needs the capability, and this is delaying 
getting the capability out there,” said Sean Stackley, assistant Secretary of the Navy for Research, 
Development and Acquisition. “Second, there is an impact associated with the cost of the program. Any 
delay in any ship-building program is going to have a cost impact.

“We believe that the seaframe production is very stable. To delay the FY 2014 ships, which would be 
delivered in the 2017-2018 timeframe, to await the completion of later increments of developmental 
testing, I think that is going in the absolute wrong direction.”

Rep. Jackie Speier, D-Calif., said she was frustrated that Congress has been unable to maintain effective 
oversight of the fast-moving program, even though the GAO recommended in 2010 that the program move 
at a slower, more cautious pace.

Navy leaders in 2010 told Congress that “adopting two different seaframes would save money; now we 
hear the Navy is considering changes to increase commonality between the two variants,” she said.

“I am troubled by the idea that we are purchasing first and testing second. So how do we make sure that 
this two-year oversight opportunity that we have is actually exercised in a way that we just don’t say at the 
end of two years: ‘Well too bad we missed the window. We are going to build all these ships, they’re not 
going to meet the standards, the cost overruns are going to be extraordinary and that is just the way it is.’ ”

Francis told Speier that Congress should demand a detailed report on the proposed design changes. Also, 
more oversight is needed on the mission modules, he said. Francis explained how each mission module 
has four increments that have to be tested.
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“It will be 2017 and 2019 before all four increments of the mission modules are operationally tested,” he 
said. “And I would take a really hard look at the 2016 block buy. If that is too many ships or takes you past 
operational testing, I think you will have yielded a lot of your oversight authority.”

Congress will have to begin preparing to make decisions on fiscal 2016 funding for LCS in the spring of 
2015, he said.

Navy officials acknowledged that the program had its share of hurdles in the beginning.

“Clearly, the program had missteps at the front end of the program,” Stackley said. “We have spent time 
and effort as a department and with Congress to get the program back on the right track. And we believe 
that is where we are -- we believe that the performance continues to improve.”

Stackley added that the GAO has raised many critical questions; “rather than answer those in short 
statements, what we owe you and what we commit to you is to come back and present in detail what our 
plan is and why we believe it makes sense.”

RELATED TOPICS Navy Ships, Congress, Matthew Cox

© Copyright 2013 Military.com. All rights reserved. This material may not be published, broadcast, 
rewritten or redistributed. 

Naval Warship Models sdmodelmakers.com
Museum Quality - Incredible Details Low Prices Plus Free Shipping

Military Service Records www.myheritage.com/Military_Records
Super Search: Your 1-stop shop for war & military records online

2013 Grants for College schoolconnection.com/scholarships
Receive Grant Info Now. Local College & Universities. Start Now.

VA Loans for Veterans www.VeteransUnited.com
Veterans Can Qualify for 0% Down. Get a Quote & PreQualify Online Now

Coaching into Care www.mirecc.va.gov/coaching/
Help you find the words to talk to your Veteran and get them into care

Expert: Possible DoD Firings ‘Tip of the Iceberg’ 

Snowden Suspected of Covering Electronic Tracks 

Hagel Hints At Possible Syrian Strike 

US Divided Over How to Respond to Mideast Violence 

Naval Academy Wants Sex Assault Training in Class 

VA Outpatient Costs to Rise for Some TFL Retirees 

Some Vets See Gay Marriage Leave as Unfair 

Sea and Anchor Detail Kicks off Fast Cruise 

You May Also Like

Page 2 of 3GAO: Navy Must Test LCS Before Full-Rate Pace | Military.com

8/25/2013http://www.military.com/daily-news/2013/07/26/gao-navy-must-test-lcs-before-full-rate-p...



 Benefits News Off Duty Join the Military GI BIll Jobs for Veterans VA Loans Discounts Spouse Community Video
 MilBlogging Defense Tech DoD Buzz SpouseBuzz

 Army Marine Corps Navy Air Force Coast Guard National Guard
 About Us & Press Room Advertise With Us RSS Help User Agreement Privacy Policy Mobile Site Map

 |   Like us on , follow us on  and join us on Google+

© 2013 Military Advantage A Monster Company.

0 comments 

Leave a message...

Newest Community ⚙⤤Share

0★

Channels:
Military.com Network:
Services:
About Military.com:

Ad Choices

Page 3 of 3GAO: Navy Must Test LCS Before Full-Rate Pace | Military.com

8/25/2013http://www.military.com/daily-news/2013/07/26/gao-navy-must-test-lcs-before-full-rate-p...


