

## Full Installation Schedule

[Share](#)
[RSS](#)
[Print](#)

The start and end quarters listed for each city indicate when SmartMeter™ installation will begin and end. Installation will be within the dates indicated for the majority of customers.

### Schedule Updated: August 30, 2010

Cities indicated with "Stage 1 Completed\*" have at least 85% of the meter installations completed.

City	Start	End
Acampo	Stage 1 Completed*	
Ahwahnee	Stage 1 Completed*	
Alameda	Q4 2009	Q4 2010
Alamo	Stage 1 Completed*	
Albany	Stage 1 Completed*	
Albion	Q3 2010	Q4 2011
Alderpoint	Q3 2010	Q3 2011
Alleghany	Q2 2010	Q3 2010
Allensworth	Stage 1 Completed*	
Almanor	Q3 2011	Q4 2011
Alpaugh	Stage 1 Completed*	
Alta	Stage 1 Completed*	
Alton	Q3 2010	Q3 2011
Alviso	Q1 2010	Q1 2011
Amador City	Stage 1 Completed*	
Amboy	Q4 2010	Q2 2011
American Canyon	Q4 2009	Q4 2010
Anderson	Q1 2011	Q1 2012
Angels Camp	Stage 1 Completed*	
Angwin	Q4 2009	Q4 2010
Annapolis	Q2 2011	Q4 2011
Antelope	Stage 1 Completed*	

Antioch	Stage 1 Completed*	
Applegate	Q1 2010	Q2 2011
Aptos	Q3 2011	Q4 2011
Arbuckle	Q4 2010	Q1 2011
Arcata	Q4 2010	Q2 2011
Arnold	Stage 1 Completed*	
Aromas	Q2 2011	Q4 2011
Arroyo Grande	Q2 2011	Q1 2012
Artois	Q2 2011	Q2 2011
Arvin	Q4 2010	Q2 2011
Atascadero	Q4 2010	Q1 2012
Atherton	Stage 1 Completed*	
Atwater	Stage 1 Completed*	
Auberry	Stage 1 Completed*	
Auburn	Q1 2010	Q2 2011
Aukum	Q1 2010	Q4 2010
Avenal	Stage 1 Completed*	
Avery	Stage 1 Completed*	
Avila Beach	Q3 2011	Q1 2012
Badger	Stage 1 Completed*	
Bakersfield	Q4 2010	Q2 2011
Ballard	Q2 2011	Q1 2012
Ballico	Stage 1 Completed*	
Bangor	Q2 2010	Q1 2011
Banta	Stage 1 Completed*	
Bass Lake	Stage 1 Completed*	
Baxter	Stage 1 Completed*	
Bay Point	Stage 1 Completed*	
Bayside	Q1 2011	Q2 2011
Beale Afb	Q1 2010	Q2 2011
Bear Valley	Q4 2010	Q2 2011

Belden	Q3 2011	Q4 2011
Bella Vista	Q3 2011	Q1 2012
Belmont	Stage 1 Completed*	
Belvedere	Q4 2010	Q1 2011
Ben Lomond	Q3 2011	Q4 2011
Benicia	Q4 2009	Q4 2010
Berenda	Stage 1 Completed*	
Berkeley	Q1 2010	Q4 2010
Berry Creek	Q2 2010	Q1 2011
Bethel Island	Stage 1 Completed*	
Bieber	Q3 2011	Q4 2011
Big Bend	Q3 2011	Q4 2011
Big Lagoon	Q3 2010	Q2 2011
Big Oak Flat	Stage 1 Completed*	
Big Sur	Q2 2011	Q3 2011
Biggs	Q2 2010	Q1 2011
Biola	Stage 1 Completed*	
Birds Landing	Stage 1 Completed*	
Blocksburg	Q3 2010	Q3 2011
Blue Lake	Q1 2011	Q2 2011
Bodega	Q1 2010	Q1 2011
Bodega Bay	Q1 2010	Q1 2011
Bolinas	Q4 2010	Q1 2011
Boonville	Q2 2011	Q4 2011
Boron	Q4 2010	Q2 2011
Boulder Creek	Q4 2009	Q4 2011
Boyes Hot Springs	Q1 2010	Q1 2011
Bradley	Q1 2011	Q1 2012
Branscomb	Q2 2011	Q4 2011
Brentwood	Stage 1 Completed*	

Bridgeville	Q4 2010	Q1 2011
Brisbane	Stage 1 Completed*	
Brookdale	Q3 2011	Q4 2011
Brooks	Stage 1 Completed*	
Browns Valley	Q1 2010	Q2 2011
Brownsville	Q1 2010	Q2 2011
Brush Creek	Q2 2010	Q1 2011
Bucks Lake	Q3 2011	Q4 2011
Buellton	Q4 2011	Q1 2012
Burlingame	Q1 2011	Q2 2012
Burney	Q3 2011	Q4 2011
Burnt Ranch	Q1 2011	Q2 2011
Burrel	Stage 1 Completed*	
Burson	Stage 1 Completed*	
Butte City	Q1 2011	Q1 2011
Butte Meadows	Q1 2011	Q2 2011
Buttonwillow	Q4 2010	Q2 2011
Byron	Stage 1 Completed*	
Cadiz	Q4 2010	Q2 2011
California Valley	Q4 2010	Q2 2011
Calistoga	Q4 2009	Q4 2011
Calpella	Q1 2011	Q4 2011
Cambria	Q3 2011	Q1 2012
Cameron Park	Q1 2010	Q4 2010
Camino	Q1 2010	Q4 2010
Camp Connell	Stage 1 Completed*	
Camp Meeker	Q1 2010	Q1 2011
Campbell	Q4 2009	Q1 2011
Campo Seco	Stage 1 Completed*	
Camptonville	Q1 2010	Q2 2011
Cantua Creek	Stage 1 Completed*	

Canyon	Q1 2010	Q4 2011
Canyon Dam	Q3 2011	Q4 2011
Capay	Stage 1 Completed*	
Capitola	Q1 2011	Q4 2011
Carlotta	Q3 2010	Q2 2011
Carmel	Q1 2011	Q4 2011
Carmel Valley	Q1 2011	Q3 2011
Carmichael	Stage 1 Completed*	
Carrisa Plains	Q4 2010	Q2 2011
Caruthers	Stage 1 Completed*	
Casmalia	Q2 2011	Q1 2012
Caspar	Q2 2011	Q4 2011
Cassel	Q3 2011	Q1 2012
Castro Valley	Stage 1 Completed*	
Castroville	Q3 2010	Q1 2012
Catheys Valley	Stage 1 Completed*	
Cayucos	Q3 2011	Q1 2012
Cazadero	Q1 2010	Q1 2011
Cedar Ridge	Q2 2010	Q3 2010
Ceres	Stage 1 Completed*	
Challenge	Q2 2010	Q2 2011
Chester	Q2 2010	Q4 2011
Chicago Park	Q2 2010	Q3 2010
Chico	Q2 2010	Q1 2012
Chinese Camp	Stage 1 Completed*	
Cholame	Q3 2010	Q1 2012
Chowchilla	Stage 1 Completed*	
Christian Valley	Stage 1 Completed*	
Chualar	Q3 2010	Q1 2012
Citrus Heights	Stage 1 Completed*	

Clarksburg	Stage 1 Completed*	
Clayton	Stage 1 Completed*	
Clear Creek	Q3 2011	Q4 2011
Clearlake	Q1 2011	Q4 2011
Clearlake Oaks	Q2 2011	Q4 2011
Clearlake Park	Q1 2011	Q4 2011
Clements	Stage 1 Completed*	
Clipper Mills	Q2 2010	Q1 2011
Cloverdale	Q1 2010	Q4 2011
Clovis	Stage 1 Completed*	
Clyde	Stage 1 Completed*	
Coalinga	Q3 2011	Q1 2012
Coarsegold	Stage 1 Completed*	
Cobb	Q3 2011	Q4 2011
Cohasset	Q1 2011	Q2 2011
Cold Springs	Stage 1 Completed*	
Colfax	Stage 1 Completed*	
College City	Q1 2011	Q1 2011
Colma	Stage 1 Completed*	
Coloma	Q1 2010	Q4 2010
Columbia	Stage 1 Completed*	
Colusa	Q4 2010	Q1 2011
Comptche	Q2 2011	Q4 2011
Concord	Stage 1 Completed*	
Concow	Q2 2010	Q3 2011
Cool	Stage 1 Completed*	
Copperopolis	Stage 1 Completed*	
Corcoran	Stage 1 Completed*	
Corning	Q2 2011	Q1 2012
Corral De Tierra	Q3 2010	Q1 2012
Corralitos	Q1 2011	Q4 2011

Corte Madera	Q4 2010	Q1 2011
Cotati	Q1 2010	Q1 2011
Cottonwood	Q2 2011	Q1 2012
Coulterville	Stage 1 Completed*	
Courtland	Stage 1 Completed*	
Covelo	Q1 2011	Q4 2011
Coyote	Q1 2010	Q1 2011
Crescent Mills	Q3 2011	Q4 2011
Cressey	Stage 1 Completed*	
Creston	Q1 2011	Q1 2012
Crockett	Stage 1 Completed*	
Crows Landing	Stage 1 Completed*	
Cummings	Q1 2011	Q3 2011
Cupertino	Q4 2009	Q4 2011
Cutler	Stage 1 Completed*	
Cuyama	Q4 2010	Q2 2011
Daggett	Q4 2010	Q2 2011
Daly City	Q1 2011	Q2 2012
Danville	Stage 1 Completed*	
Davenport	Q3 2011	Q4 2011
Davis	Stage 1 Completed*	
Deer Park	Q4 2009	Q4 2010
Del Loma	Q1 2011	Q2 2011
Del Rey	Q1 2011	Q3 2011
Del Rey Oaks	Q1 2011	Q3 2011
Delevan	Q4 2010	Q2 2011
Delhi	Stage 1 Completed*	
Denair	Stage 1 Completed*	
Derby Acres	Q4 2010	Q2 2011
Diablo	Stage 1 Completed*	

Diamond Springs	Q1 2010	Q4 2010
Dillon Beach	Stage 1 Completed*	
Dinsmore	Q3 2010	Q3 2011
Dinuba	Stage 1 Completed*	
Discovery Bay	Stage 1 Completed*	
Dixon	Stage 1 Completed*	
Dobbins	Q1 2010	Q2 2011
Dorrington	Stage 1 Completed*	
Dos Palos	Stage 1 Completed*	
Dos Rios	Q1 2011	Q4 2011
Douglas Flat	Stage 1 Completed*	
Downieville	Q2 2010	Q3 2010
Drytown	Stage 1 Completed*	
Dublin	Stage 1 Completed*	
Duncans Mills	Q1 2010	Q1 2011
Dunlap	Stage 1 Completed*	
Dunnigan	Q1 2011	Q1 2011
Durham	Q1 2011	Q2 2011
Dustin Acres	Q4 2010	Q2 2011
Dutch Flat	Stage 1 Completed*	
Earlimart	Stage 1 Completed*	
East Nicolaus	Q1 2010	Q2 2011
East Palo Alto	Stage 1 Completed*	
Easton	Stage 1 Completed*	
Echo Lake	Q1 2010	Q4 2010
Edison	Q4 2010	Q2 2011
Edwards	Q4 2010	Q2 2011
El Cerrito	Stage 1 Completed*	
El Dorado	Q1 2010	Q4 2010
El Dorado Hills	Q1 2010	Q4 2010
El Granada	Stage 1 Completed*	



El Macero	Stage 1 Completed*	
El Nido	Stage 1 Completed*	
El Portal	Stage 1 Completed*	
El Sobrante	Stage 1 Completed*	
El Verano	Q1 2010	Q1 2011
Elderwood	Stage 1 Completed*	
Elk	Q1 2011	Q4 2011
Elk Creek	Q2 2011	Q2 2011
Elk Grove	Stage 1 Completed*	
Elmira	Stage 1 Completed*	
Elverta	Q1 2010	Q2 2011
Emerald Hills	Stage 1 Completed*	
Emeryville	Q1 2010	Q4 2010
Emigrant Gap	Stage 1 Completed*	
Empire	Stage 1 Completed*	
Escalon	Stage 1 Completed*	
Esparto	Stage 1 Completed*	
Ettersburg	Q1 2011	Q3 2011
Eureka	Q3 2010	Q2 2011
Fair Oaks	Stage 1 Completed*	
Fairfax	complete	Q1 2011
Fairfield	Stage 1 Completed*	
Fairhaven	Q3 2010	Q2 2011
Fairmead	Stage 1 Completed*	
Fall River Mills	Q3 2011	Q1 2012
Fallon	Stage 1 Completed*	
Farmington	Stage 1 Completed*	
Feather Falls	Q2 2010	Q1 2011
Fellows	Q4 2010	Q2 2011
Felton	Q3 2011	Q4 2011

Fernbridge	Q3 2010	Q3 2011
Ferndale	Q4 2010	Q1 2011
Fiddletown	Stage 1 Completed*	
Fieldbrook	Q3 2010	Q2 2011
Fields Landing	Q1 2011	Q2 2011
Finley	Q3 2011	Q4 2011
Firebaugh	Stage 1 Completed*	
Fish Camp	Stage 1 Completed*	
Five Points	Stage 1 Completed*	
Flournoy	Q2 2011	Q1 2012
Folsom	Stage 1 Completed*	
Forbestown	Q2 2010	Q1 2011
Forest Glen	Q1 2011	Q1 2012
Forest Knolls	Q4 2010	Q1 2011
Forest Ranch	Q1 2011	Q2 2011
Foresthill	Q1 2010	Q2 2011
Forestville	Q1 2010	Q1 2011
Fort Bragg	Q1 2011	Q4 2011
Fort Seward	Q1 2011	Q3 2011
Fortuna	Q3 2010	Q2 2011
Foster City	Stage 1 Completed*	
Fowler	Stage 1 Completed*	
Freedom	Q3 2011	Q4 2011
Freestone	Q1 2010	Q1 2011
Fremont	Q4 2009	Q4 2011
French Camp	Stage 1 Completed*	
French Gulch	Q4 2011	Q1 2012
Fresno	Stage 1 Completed*	
Friant	Stage 1 Completed*	
Fulton	Q1 2010	Q1 2011
Galt	Stage 1 Completed*	

Garberville	Q3 2010	Q3 2011
Garden Valley	Q1 2010	Q4 2010
Gaviota	Q2 2011	Q1 2012
Georgetown	Stage 1 Completed*	
Gerber	Q2 2011	Q1 2012
Geyserville	Q1 2010	Q1 2011
Gilroy	Q1 2010	Q4 2011
Glen Ellen	Q1 2010	Q1 2011
Glencoe	Stage 1 Completed*	
Glenhaven	Q3 2011	Q4 2011
Glenn	Q4 2010	Q2 2011
Gold River	Stage 1 Completed*	
Gold Run	Stage 1 Completed*	
Goleta	Q2 2011	Q1 2012
Gonzales	Q3 2010	Q1 2012
Goodyears Bar	Q2 2010	Q3 2010
Granite Bay	Stage 1 Completed*	
Grass Valley	Q1 2010	Q2 2011
Graton	Q1 2010	Q1 2011
Grayson	Stage 1 Completed*	
Greeley Hill	Stage 1 Completed*	
Greenbrae	Q4 2010	Q1 2011
Greenfield	Q4 2011	Q1 2012
Greenville	Q3 2011	Q4 2011
Greenwood	Stage 1 Completed*	
Gridley	Q1 2010	Q2 2011
Grimes	Q1 2011	Q1 2011
Grizzly Flats	Q1 2010	Q4 2010
Groveland	Stage 1 Completed*	
Grover Beach	Q3 2011	Q1 2012

Guadalupe	Q4 2011	Q1 2012
Gualala	Q2 2011	Q4 2011
Guerneville	Q1 2010	Q1 2011
Guinda	Stage 1 Completed*	
Gustine	Stage 1 Completed*	
Halcyon	Q2 2011	Q1 2012
Half Moon Bay	Stage 1 Completed*	
Hamilton City	Q2 2011	Q2 2011
Hanford	Stage 1 Completed*	
Harmony	Q2 2011	Q1 2012
Harris	Q1 2011	Q3 2011
Hat Creek	Q3 2011	Q4 2011
Hathaway Pines	Stage 1 Completed*	
Hawkins Bar	Q1 2011	Q2 2011
Hayward	Q2 2011	Q4 2011
Healdsburg	Q4 2009	Q1 2011
Helm	Stage 1 Completed*	
Hercules	Q3 2011	Q1 2012
Heritage Ranch	Q3 2010	Q1 2012
Hickman	Stage 1 Completed*	
Hidden Valley Lake	Q2 2011	Q4 2011
Hillsborough	Stage 1 Completed*	
Hilmar	Stage 1 Completed*	
Hinkley	Q4 2010	Q2 2011
Hollister	Q1 2011	Q1 2012
Holt	Stage 1 Completed*	
Honcut	Q2 2010	Q1 2011
Honeydew	Q3 2010	Q3 2011
Hoopa	Q3 2010	Q2 2011
Hopland	Q2 2011	Q4 2011
Hornitos	Stage 1 Completed*	

Hughson	Stage 1 Completed*	
Hume	Stage 1 Completed*	
Hurleton	Q2 2010	Q1 2011
Huron	Stage 1 Completed*	
Hydesville	Q3 2010	Q2 2011
Igo	Q4 2011	Q1 2012
Indian Falls	Q3 2011	Q4 2011
Inverness	Q4 2010	Q1 2011
Inyokern	Q4 2010	Q2 2011
Ione	Stage 1 Completed*	
Isleton	Stage 1 Completed*	
Jackson	Stage 1 Completed*	
Jamestown	Stage 1 Completed*	
Jenner	Q1 2010	Q1 2011
Jenny Lind	Stage 1 Completed*	
Johnson Park	Q3 2011	Q4 2011
Jolon	Q3 2011	Q1 2012
Keddie	Q3 2011	Q4 2011
Kelsey	Q1 2010	Q4 2011
Kelseyville	Q2 2011	Q4 2011
Kensington	Stage 1 Completed*	
Kentfield	Q4 2010	Q1 2011
Kenwood	Q4 2009	Q1 2011
Kerman	Stage 1 Completed*	
Kettenpom	Q1 2011	Q3 2011
Kettleman City	Stage 1 Completed*	
Keyes	Stage 1 Completed*	
King City	Q3 2010	Q1 2012
Kings Canyon	Stage 1 Completed*	
Kingsburg	Stage 1 Completed*	

Kingvale	Stage 1 Completed*	
Kneeland	Q1 2011	Q2 2011
Knights Ferry	Stage 1 Completed*	
Knights Landing	Stage 1 Completed*	
Knightsen	Stage 1 Completed*	
Korbel	Q3 2010	Q2 2011
Kyburz	Q1 2010	Q4 2010
La Grange	Stage 1 Completed*	
La Honda	Stage 1 Completed*	
La Porte	Q2 2010	Q1 2011
La Selva Beach	Q1 2011	Q4 2011
Lafayette	Stage 1 Completed*	
Lagunitas	Q4 2010	Q1 2011
Lake Almanor	Q3 2011	Q4 2011
Lake Berryessa	Q4 2009	Q4 2010
Lakehead	Q4 2011	Q1 2012
Lakeport	Q1 2011	Q4 2011
Lamont	Q4 2010	Q2 2011
Larkspur	Q3 2010	Q1 2011
Lathrop	Stage 1 Completed*	
Laton	Stage 1 Completed*	
Laytonville	Q3 2010	Q4 2011
Le Grand	Stage 1 Completed*	
Lebec	Q4 2010	Q2 2011
Leggett	Q3 2010	Q3 2011
Lemoore	Stage 1 Completed*	
Lincoln	Q1 2010	Q2 2011
Linda	Q1 2010	Q2 2011
Linden	Stage 1 Completed*	
Little Norway	Q1 2010	Q4 2010
Little River	Q2 2011	Q4 2011

Little Valley	Q3 2011	Q4 2011
Live Oak	Q1 2010	Q2 2011
Livermore	Q4 2009	Q1 2011
Livingston	Stage 1 Completed*	
Loch Lomond	Q3 2011	Q4 2011
Lockeford	Stage 1 Completed*	
Lockwood	Q4 2011	Q1 2012
Lodi	Stage 1 Completed*	
Loleta	Q3 2010	Q2 2011
Loma Mar	Stage 1 Completed*	
Loma Rica	Q1 2010	Q2 2011
Lompoc	Q3 2011	Q1 2012
Long Barn	Stage 1 Completed*	
Loomis	Q1 2010	Q2 2011
Los Alamos	Q4 2011	Q1 2012
Los Altos	Q4 2009	Q1 2011
Los Altos Hills	Q4 2009	Q1 2011
Los Banos	Stage 1 Completed*	
Los Gatos	Q4 2009	Q4 2011
Los Molinos	Q2 2011	Q1 2012
Los Olivos	Q4 2011	Q1 2012
Los Osos	Q3 2011	Q1 2012
Lost Hills	Q4 2010	Q2 2011
Lotus	Q1 2010	Q4 2010
Lower Lake	Q2 2011	Q4 2011
Lucerne	Q4 2010	Q4 2011
Lucerne Valley	Q4 2010	Q2 2011
Mad River	Q4 2010	Q1 2011
Madera	Stage 1 Completed*	
Madison	Stage 1 Completed*	

Magalia	Q2 2010	Q3 2011
Manchester	Q2 2011	Q4 2011
Manila	Q3 2010	Q2 2011
Manteca	Stage 1 Completed*	
Manton	Q2 2011	Q1 2012
Maple Creek	Q3 2010	Q2 2011
Maricopa	Q4 2010	Q2 2011
Marina	Q1 2011	Q1 2012
Mariposa	Stage 1 Completed*	
Marshall	Q3 2010	Q1 2011
Martell	Stage 1 Completed*	
Martinez	Stage 1 Completed*	
Marysville	Q1 2010	Q2 2011
Mather	Stage 1 Completed*	
Maxwell	Q4 2010	Q1 2011
Mc Farland	Q4 2010	Q2 2011
Mc Kittrick	Q4 2010	Q2 2011
Mcarthur	Q3 2011	Q1 2012
Mcclellan	Stage 1 Completed*	
Mckinleyville	Q3 2010	Q3 2011
Meadow Valley	Q3 2011	Q4 2011
Meadow Vista	Stage 1 Completed*	
Mendocino	Q1 2011	Q4 2011
Mendota	Stage 1 Completed*	
Menlo Park	Stage 1 Completed*	
Merced	Stage 1 Completed*	
Meridian	Q1 2011	Q1 2011
Mettler Station	Q4 2010	Q2 2011
Mi Wuk Village	Stage 1 Completed*	
Middletown	Q3 2011	Q4 2011
Midpines	Stage 1 Completed*	



Mill Creek	Q2 2011	Q1 2012
Mill Valley	Q3 2010	Q1 2011
Millbrae	Stage 1 Completed*	
Millville	Q4 2011	Q1 2012
Milpitas	Q1 2010	Q1 2011
Mineral	Q2 2011	Q1 2012
Miramonte	Stage 1 Completed*	
Miranda	Q3 2010	Q3 2011
Moccasin	Stage 1 Completed*	
Modesto	Stage 1 Completed*	
Mojave	Q4 2010	Q2 2011
Mokelumne Hill	Stage 1 Completed*	
Monmouth	Stage 1 Completed*	
Montara	Stage 1 Completed*	
Monte Rio	Q1 2010	Q1 2011
Monte Sereno	Q4 2009	Q1 2011
Monterey	Q2 2011	Q3 2011
Montgomery Creek	Q3 2011	Q4 2011
Moraga	Stage 1 Completed*	
Morgan Hill	Q1 2010	Q4 2011
Morro Bay	Q3 2011	Q1 2012
Moss Beach	Stage 1 Completed*	
Moss Landing	Q1 2011	Q1 2012
Mount Aukum	Q1 2010	Q4 2010
Mount Hamilton	Q1 2010	Q1 2011
Mount Hermon	Q3 2011	Q4 2011
Mountain House	Stage 1 Completed*	
Mountain Ranch	Stage 1 Completed*	
Mountain View	Q4 2009	Q1 2011
Muir Beach	Q4 2010	Q1 2011

Murphys	Stage 1 Completed*	
Myers Flat	Q1 2011	Q3 2011
Napa	Q4 2009	Q4 2010
Navarro	Q2 2011	Q4 2011
Nelson	Q1 2011	Q2 2011
Nevada City	Q2 2010	Q3 2010
New Cuyama	Q4 2010	Q2 2011
Newark	Q4 2009	Q1 2011
Newberry Springs	Q4 2010	Q2 2011
Newcastle	Q1 2010	Q2 2011
Newman	Stage 1 Completed*	
Nicasio	Q4 2010	Q1 2011
Nice	Q3 2011	Q4 2011
Nicolaus	Q1 2010	Q2 2011
Nipomo	Q3 2011	Q1 2012
Norden	Stage 1 Completed*	
North Edwards	Q4 2010	Q2 2011
North Fork	Stage 1 Completed*	
North Highlands	Stage 1 Completed*	
North San Juan	Q2 2010	Q3 2010
Novato	Q1 2010	Q1 2011
Nubieber	Q3 2011	Q4 2011
O Neals	Stage 1 Completed*	
Oak Run	Q3 2011	Q1 2012
Oakdale	Stage 1 Completed*	
Oakhurst	Stage 1 Completed*	
Oakland	Q4 2009	Q4 2010
Oakley	Stage 1 Completed*	
Oakville	Q4 2009	Q4 2010
Occidental	Q1 2010	Q1 2011
Oceano	Q2 2011	Q1 2012

Old Station	Q3 2011	Q4 2011
Olema	Q3 2010	Q1 2011
Olivehurst	Q1 2010	Q2 2011
Omo Ranch	Q1 2010	Q4 2010
Ono	Q3 2011	Q1 2012
Orange Cove	Stage 1 Completed*	
Orangevale	Stage 1 Completed*	
Orcutt	Q4 2011	Q1 2012
Ord Bend	Q1 2011	Q2 2011
Oregon House	Q1 2010	Q2 2011
Orick	Q1 2011	Q2 2011
Orinda	Stage 1 Completed*	
Orland	Q1 2011	Q1 2012
Orleans	Q3 2010	Q2 2011
Oro Grande	Q4 2010	Q2 2011
Orosi	Stage 1 Completed*	
Oroville	Q2 2010	Q3 2011
Pacheco	Stage 1 Completed*	
Pacific Grove	Q1 2011	Q3 2011
Pacific House	Q1 2010	Q4 2010
Pacifica	Stage 1 Completed*	
Paicines	Q3 2011	Q1 2012
Palermo	Q2 2010	Q1 2011
Palo Alto	Q4 2009	Q1 2011
Palo Cedro	Q4 2011	Q1 2012
Paradise	Q2 2010	Q3 2011
Paradise Pines	Q2 2010	Q3 2011
Parkfield	Q3 2010	Q1 2012
Parlier	Stage 1 Completed*	
Paskenta	Q2 2011	Q1 2012

Paso Robles	Q3 2010	Q1 2012
Patterson	Stage 1 Completed*	
Paynes Creek	Q2 2011	Q1 2012
Pebble Beach	Q2 2011	Q3 2011
Penn Valley	Q2 2010	Q3 2010
Penngrove	Q1 2010	Q1 2011
Penryn	Q1 2010	Q2 2011
Pepperwood	Q3 2010	Q3 2011
Pescadero	Stage 1 Completed*	
Petaluma	Q1 2010	Q1 2011
Petrolia	Q1 2011	Q3 2011
Phillipsville	Q1 2011	Q3 2011
Philo	Q2 2011	Q4 2011
Piedmont	Q1 2010	Q4 2010
Piedra	Stage 1 Completed*	
Piercy	Q1 2011	Q3 2011
Pike City	Q2 2010	Q3 2010
Pilot Hill	Stage 1 Completed*	
Pine Grove	Stage 1 Completed*	
Pinecrest	Stage 1 Completed*	
Pinedale	Stage 1 Completed*	
Pinehurst	Stage 1 Completed*	
Pinole	Stage 1 Completed*	
Pioneer	Stage 1 Completed*	
Pismo Beach	Q3 2011	Q1 2012
Pittsburg	Stage 1 Completed*	
Pixley	Stage 1 Completed*	
Placerville	Q1 2010	Q4 2010
Planada	Stage 1 Completed*	
Platina	Q2 2011	Q1 2012
Pleasant Grove	Q1 2010	Q2 2011

Pleasant Hill	Stage 1 Completed*	
Pleasanton	Stage 1 Completed*	
Plumas Lake	Q1 2010	Q2 2011
Plymouth	Q1 2010	Q4 2010
Point Arena	Q2 2011	Q4 2011
Point Reyes Station	Q4 2010	Q1 2011
Pollock Pines	Q1 2010	Q4 2010
Pond	Q4 2010	Q2 2011
Pope Valley	Q4 2009	Q4 2010
Port Costa	Stage 1 Completed*	
Portola Valley	Stage 1 Completed*	
Portola Vally	Stage 1 Completed*	
Potter Valley	Q2 2011	Q4 2011
Prather	Stage 1 Completed*	
Prattville	Q3 2011	Q4 2011
Presidio	Q1 2011	Q2 2012
Princeton	Q1 2011	Q2 2011
Proberta	Q2 2011	Q1 2012
Prunedale	Q3 2010	Q1 2012
Pulga	Q2 2010	Q3 2011
Quincy	Q3 2011	Q4 2011
Rackerby	Q2 2010	Q1 2011
Ragged Point	Q2 2011	Q1 2012
Rail Road Flat	Stage 1 Completed*	
Raisin City	Stage 1 Completed*	
Rancho Cordova	Stage 1 Completed*	
Rancho Tehama	Q1 2011	Q1 2012
Raymond	Stage 1 Completed*	
Red Bluff	Q1 2011	Q1 2012
Red Mountain	Q4 2010	Q2 2011

Red Top	Stage 1 Completed*	
Redcrest	Q4 2010	Q3 2011
Redding	Q1 2011	Q1 2012
Redway	Q1 2011	Q3 2011
Redwood City	Q1 2010	Q1 2011
Redwood Estates	Q4 2009	Q1 2011
Redwood Valley	Q1 2011	Q4 2011
Reedley	Stage 1 Completed*	
Rescue	Q1 2010	Q4 2010
Richfield	Q1 2011	Q1 2012
Richmond	Q1 2010	Q4 2010
Richvale	Q2 2010	Q1 2011
Ridgecrest	Q4 2010	Q2 2011
Rio Dell	Q3 2010	Q2 2011
Rio Linda	Stage 1 Completed*	
Rio Nido	Q1 2010	Q1 2011
Rio Oso	Q1 2010	Q2 2011
Rio Vista	Stage 1 Completed*	
Ripon	Stage 1 Completed*	
River Pines	Stage 1 Completed*	
Riverbank	Stage 1 Completed*	
Riverdale	Stage 1 Completed*	
Robbins	Stage 1 Completed*	
Rocklin	Q1 2010	Q2 2011
Rockport	Q1 2011	Q3 2011
Rodeo	Stage 1 Completed*	
Rohnert Park	Q1 2010	Q1 2011
Roseville	Q1 2010	Q2 2011
Ross	Q4 2010	Q1 2011
Rough And Ready	Q2 2010	Q3 2010
Round Mountain	Q3 2011	Q1 2012

Royal Oaks	Q3 2010	Q1 2012
Rumsey	Stage 1 Completed*	
Ruth	Q4 2009	Q1 2011
Rutherford	Q4 2009	Q4 2010
Ryde	Stage 1 Completed*	
Sacramento	Q1 2010	Q2 2011
Saint Helena	Q4 2009	Q4 2010
Salida	Stage 1 Completed*	
Salinas	Q3 2010	Q1 2012
Salyer	Q1 2011	Q2 2011
Samoa	Q1 2011	Q2 2011
San Andreas	Stage 1 Completed*	
San Anselmo	Q3 2010	Q1 2011
San Ardo	Q4 2011	Q1 2012
San Bruno	Stage 1 Completed*	
San Carlos	Stage 1 Completed*	
San Francisco	Q1 2011	Q2 2012
San Geronimo	Q4 2010	Q1 2011
San Gregorio	Stage 1 Completed*	
San Joaquin	Stage 1 Completed*	
San Jose	Q4 2009	Q4 2011
San Juan Bautista	Q3 2010	Q4 2011
San Leandro	Q4 2009	Q1 2011
San Lorenzo	Stage 1 Completed*	
San Lucas	Q4 2011	Q1 2012
San Luis Obispo	Q2 2011	Q1 2012
San Martin	Q1 2010	Q4 2011
San Mateo	Stage 1 Completed*	
San Miguel	Q1 2011	Q1 2012
San Pablo	Stage 1 Completed*	

San Quentin	Q3 2010	Q1 2011
San Rafael	Q3 2010	Q1 2011
San Ramon	Stage 1 Completed*	
San Simeon	Q3 2011	Q1 2012
Sand City	Q2 2011	Q3 2011
Sanger	Stage 1 Completed*	
Santa Barbara	Q2 2011	Q1 2012
Santa Clara	Q4 2009	Q1 2011
Santa Cruz	Q2 2011	Q4 2011
Santa Margarita	Q4 2010	Q1 2012
Santa Maria	Q2 2011	Q1 2012
Santa Nella	Stage 1 Completed*	
Santa Rosa	Q1 2010	Q1 2011
Santa Ynez	Q4 2011	Q1 2012
Saratoga	Q4 2009	Q1 2011
Sausalito	Q4 2010	Q1 2011
Scotia	Q4 2010	Q1 2011
Scotts Valley	Q3 2011	Q4 2011
Sea Ranch	Q2 2011	Q4 2011
Seaside	Q2 2011	Q3 2011
Sebastopol	Q1 2010	Q1 2011
Selma	Stage 1 Completed*	
Seville	Stage 1 Completed*	
Shafter	Q4 2010	Q2 2011
Shandon	Q1 2011	Q1 2012
Shasta	Q4 2011	Q1 2012
Shasta Lake	Q4 2011	Q1 2012
Shaver Lake	Stage 1 Completed*	
Sheep Ranch	Stage 1 Completed*	
Shell Beach	Q3 2010	Q1 2012
Sheridan	Q1 2010	Q2 2011



Shingle Spgs	Q1 2010	Q4 2010
Shingle Springs	Q1 2010	Q4 2010
Shingletown	Q1 2011	Q1 2012
Sierra City	Q2 2010	Q3 2010
Sierra Village	Stage 1 Completed*	
Silver Fork	Q1 2010	Q4 2010
Sisquoc	Q2 2011	Q1 2012
Sites	Q4 2010	Q2 2011
Smartsville	Q1 2010	Q2 2011
Smartville	Q1 2010	Q2 2011
Snelling	Stage 1 Completed*	
Soda Springs	Stage 1 Completed*	
Soledad	Q3 2010	Q1 2012
Solvang	Q4 2011	Q1 2012
Somerset	Q1 2010	Q4 2010
Somes Bar	Q1 2011	Q2 2011
Sonoma	Q1 2010	Q1 2011
Sonora	Stage 1 Completed*	
Soquel	Q3 2011	Q4 2011
Soulsbyville	Stage 1 Completed*	
South San Francisco	Stage 1 Completed*	
South Dos Palos	Stage 1 Completed*	
Spreckels	Q3 2010	Q1 2012
Springville	Stage 1 Completed*	
Squaw Valley	Stage 1 Completed*	
St Helena	Q4 2009	Q4 2010
Stanford	Stage 1 Completed*	
Stevinson	Stage 1 Completed*	
Stewarts Point	Q1 2011	Q4 2011
Stinson Beach	Q4 2010	Q1 2011

Stirling City	Q2 2010	Q3 2011
Stockton	Stage 1 Completed*	
Stonyford	Q4 2010	Q2 2011
Storrie	Q2 2010	Q3 2011
Stratford	Stage 1 Completed*	
Strawberry	Q1 2010	Q1 2011
Strawberry Valley	Q2 2010	Q1 2011
Sugar Pine	Stage 1 Completed*	
Suisun City	Q4 2009	Q4 2010
Sultana	Stage 1 Completed*	
Summit City	Q3 2011	Q1 2012
Sunnyvale	Q4 2009	Q1 2011
Sunol	Stage 1 Completed*	
Susanville	Q3 2011	Q4 2011
Sutter	Q1 2010	Q2 2011
Sutter Creek	Stage 1 Completed*	
Taft	Q4 2010	Q2 2011
Talmage	Q1 2011	Q4 2011
Tamarack	Stage 1 Completed*	
Taylorsville	Q3 2011	Q4 2011
Tehachapi	Q4 2010	Q2 2011
Tehama	Q2 2011	Q1 2012
Templeton	Q1 2011	Q1 2012
The Sea Ranch	Q1 2011	Q4 2011
Thornton	Stage 1 Completed*	
Three Rocks	Stage 1 Completed*	
Tiburon	Q4 2010	Q1 2011
Tobin	Q2 2010	Q3 2011
Tollhouse	Stage 1 Completed*	
Tomales	Stage 1 Completed*	
Tracy	Stage 1 Completed*	

Tranquillity	Stage 1 Completed*	
Traver	Stage 1 Completed*	
Travis Afb	Stage 1 Completed*	
Tres Pinos	Q3 2011	Q4 2011
Trinidad	Q1 2011	Q2 2011
Trona	Q4 2010	Q2 2011
Tulare	Stage 1 Completed*	
Tuolumne	Stage 1 Completed*	
Tupman	Q4 2010	Q2 2011
Turlock	Stage 1 Completed*	
Twain	Q3 2011	Q4 2011
Twain Harte	Stage 1 Completed*	
Twin Bridges	Q1 2010	Q4 2010
Ukiah	Q1 2010	Q4 2011
Union City	Q4 2009	Q1 2011
Upper Lake	Q1 2010	Q4 2011
Vacaville	Stage 1 Completed*	
Vallecito	Stage 1 Completed*	
Vallejo	Q4 2009	Q4 2010
Valley Acres	Q4 2010	Q2 2011
Valley Ford	Q1 2010	Q1 2011
Valley Home	Stage 1 Completed*	
Valley Spgs	Stage 1 Completed*	
Valley Springs	Stage 1 Completed*	
Vernalis	Stage 1 Completed*	
Victor	Q4 2010	Q2 2011
Victorville	Q4 2010	Q2 2011
Villa Grande	Q1 2010	Q1 2011
Vina	Q1 2011	Q1 2012
Visalia	Stage 1 Completed*	

Volcano	Stage 1 Completed*	
Volta	Stage 1 Completed*	
Wallace	Stage 1 Completed*	
Walnut Creek	Stage 1 Completed*	
Walnut Grove	Stage 1 Completed*	
Wasco	Q4 2010	Q2 2011
Washington	Q2 2010	Q3 2010
Waterford	Stage 1 Completed*	
Watsonville	Q1 2011	Q1 2012
Waukena	Stage 1 Completed*	
Wawona	Stage 1 Completed*	
Weaverville	Q1 2011	Q1 2012
Weimar	Stage 1 Completed*	
Weitchpec	Q1 2011	Q2 2011
Weott	Q1 2011	Q3 2011
West Point	Stage 1 Completed*	
West Sacramento	Stage 1 Completed*	
Westhaven	Q3 2010	Q2 2011
Westley	Stage 1 Completed*	
Westport	Q1 2011	Q4 2011
Westwood	Q3 2011	Q4 2011
Wheatland	Q1 2010	Q2 2011
Wheeler Ridge	Q4 2010	Q2 2011
Whiskeytown	Q3 2011	Q1 2012
White Pines	Stage 1 Completed*	
Whitethorn	Q1 2011	Q3 2011
Whitmore	Q4 2011	Q1 2012
Wildwood	Q1 2011	Q1 2012
Williams	Q4 2010	Q2 2011
Willits	Q1 2011	Q4 2011
Willow Creek	Q3 2010	Q2 2011

Willows	Q4 2009	Q4 2011
Wilseyville	Stage 1 Completed*	
Windsor	Q1 2010	Q2 2011
Winters	Stage 1 Completed*	
Winton	Stage 1 Completed*	
Wishon	Stage 1 Completed*	
Witter Springs	Q1 2011	Q4 2011
Wonder Valley	Stage 1 Completed*	
Woodacre	Q4 2010	Q1 2011
Woodbridge	Stage 1 Completed*	
Woodlake	Stage 1 Completed*	
Woodland	Stage 1 Completed*	
Woodside	Stage 1 Completed*	
Yankee Hill	Q2 2010	Q3 2011
Yetter	Stage 1 Completed*	
Yolo	Stage 1 Completed*	
Yorkville	Q2 2011	Q4 2011
Yosemite National Park	Stage 1 Completed*	
Yountville	Q4 2009	Q4 2010
Yuba City	Q1 2010	Q2 2011
Zamora	Stage 1 Completed*	
Zenia	Q3 2010	Q3 2011

\*PG&E refers to Pacific Gas and Electric Company, a subsidiary of PG&E Corporation. © 2011 Pacific Gas and Electric Company. All rights reserved.